Route-map for Adult ND Pathways – 22/06/2026

	w/c 22 June	w/c 29 June	w/c 6 July	w/c 13 July	w/c 20 July	w/c 27 July
Route-map	Draft					
		Redraft following WS1		Redraft following WS2		
Workshop 1	Prep workshop 1					
		Workshop 1 (1 July)				
		Write up & thank yous				
Workshop 2		Prep workshop 2		Workshop 2 (15 July)		
				Write up & thank yous		
Roundtable						Prep roundtable
[Redacted - S.38(1)(b)] etc		[Redacted - S.38(1)(b)]			Bank Hol 20 July	[Redacted - S.38(1)(b)] last day 31 July
					[Redacted - S.38(1)(b)]	

	w/c 3 Aug	w/c 10 Aug	w/c 17 Aug	w/c 24 Aug	w/c 31 Aug	w/c 7 Sept
Route-map	Clearances		Finalise & share with attendees	Redraft following roundtable		
					Clearances	
Roundtable	Prep roundtable					
			Briefing to Minister	Roundtable (25 Aug)		
				Write up & thank yous		
[Redacted - S.38(1)(b)] etc	[Redacted - S.38(1)(b)]					
	[Redacted - S.38(1)(b)] 4 Aug					

	w/c 14 Sept	w/c 21 Sept	w/c 28 Sept	w/c 5 Oct
Route-map	APS		Publication	

Workshop purpose:

To convene a smaller group of stakeholders to develop a draft route-map for discussion at the Ministerial roundtable. This will support a clear and focussed roundtable where stakeholders are already largely in consensus with what is being proposed and any feedback/changes are easy to implement. This will enable the timely publication of a route-map.

Workshop aims:

- **To develop a draft route-map for discussion at Ministerial roundtable by:**
- Agree vision statement and values to inform route-map development (and potentially for inclusion in route-map as a statement of policy intent).
- Agree core components of each level of support, and discuss who is best placed to deliver each component.
- Discuss workforce impacts and likely resourcing implications of each component.
- Discuss and agree gaps still to be addressed.
- Discuss and agree what groups and/or structures may be required to support delivery of the route-map.

Workshop attendees:

- [Redacted - S.38(1)(b)], Co-Head of National Autism Implementation Team (NAIT)
- [Redacted - S.38(1)(b)], Co-Head of NAIT
- [Redacted - S.38(1)(b)], Consultant Psychiatrist with NAIT
- [Redacted - S.38(1)(b)], Vice Chair of Royal College of Psychiatrists
- [Redacted - S.38(1)(b)], Strategic Clinical Lead for Mental Health at Healthcare Improvement Scotland (HIS)
- [Redacted - S.38(1)(b)], Mental Health Portfolio Lead at HIS
- [Redacted - S.38(1)(b)], Principal Medical Officer at Scottish Government
- [Redacted - S.38(1)(b)], Programme Manager at Inspiring Scotland who administer the Autistic Adult Support Fund
- [Redacted - S.38(1)(b)], Public Services Delivery Scotland
- [Redacted - S.38(1)(b)], AHP at NHS Grampian
- [Redacted - S.38(1)(b)], Autism Initiatives
- [Redacted - S.38(1)(b)], Autism Initiatives
- [Redacted - S.38(1)(b)], Consultant Psychiatrist at NHS GGC
- [Redacted - S.38(1)(b)], Adult Speech and Language Therapy Lead at NHS Lothian

Roundtable attendees:

TBD but to include selection of above and relevant union representation, senior Board and HSCP representation.